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DAAC/ECS STATUS Table for January 21, 1998

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

-Testbed was decommissioned on Friday, January 16, 1998. Physical
relocation of the hardware will be performed the week of January 26. (Jill
Travers)

LaTIS Definition/
Development

-  A Deadline had been set for Friday, Jan. 16th, for Automated
    Product Generation to be in Parallel Processing with Manual
    Operations. This has been delayed until this week due to
    various circumstances.
- Testing of DPREP Automation is ongoing.
- Testing of Instrument through the Product Generation DB is ongoing.
    (Bob Ignacio, Yantao Shi, Tina Rogerson)

SSI&T - Compilation and partial testing (using commandlines) of TISA_Grid
were completed. Tesing its  individual PGEs under Codine is in progress.
- CERESlib and TISA_averaging were delivered on Jan 20,1998. SSI&T
of the two packages will begin later this week. ( Sukdee Storaasli)

Production - Subsystem 12 was moved into production.  However, problems were
found in processing about 50 % of the data attempted.  New code is being
delivered and all runs attempted will be rerun. (Jill Travers)

Other -  SARB 30 day test continues.  2/3 through CLOUDS/Inversion/  SARB.
Tim Murray pointed me to some files written out  to /CERES/clouds/data/
scr that cleared up 36 GB of disk  space thus allowing me to proceed with
the task at hand.  Progress is being made with running TISA Gridding with
the CRS and SSF files. (Jill Travers)
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Version 2.0
(Release B)

HW/SW
Installations

ESDTS - CERES (Maria) provided the updated (1/7): “CERES Filenaming
Guidelines” and “CERES Metadata Reqs. for LaTIS” documents
providing modifications to ESDT list, baseline metadata and PSA’s. ECS
staff are working on implementing the changes for the next ESDT baseline
and and related issues are being resolved. (Haldun Direskeneli)

SSI&T -   Early SSI&T continues on Subsystem 1.  Tom Atwater  sent to DAAC/
CERES team members various metadata  issues he has discovered.  They
are ready to  created the data production request and run through  PDPS.
(Jill Travers)

- A Toolkit fix is placed on the Toolkit web site (Toolkit 5.2.1
problems and fixes). It increases the size of various constants used to
define maximum sizes and adds error handling (including Alice’s
Input Pointer size issue).
- Patches for several problems affecting users of HDF-EOS 2.1
are placed in the Toolkit web page. First patch relates to
Swath API.  (Haldun Direskeneli)

Other

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (01/21/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97

06/30/97
08/27/97
10/26/97

07/01/97
08/28/97
10/27/97

07/02/97
08/28/97
10/27/97

07/03/97
08/28/97
10/28/97

07/03/97
08/30/97
10/30/97

08/30/97

2.0 & 3.0 06/16/97
12/17/97

06/17/97
12/18/97

06/23/97
12/18/97

06/19/97
12/19/97

06/23/97
12/19/97

07/02/97
12/22/97

07/17/97

4.1-4.4 08/15/97
11/14/97

08/19/97
11/18/97

08/19/97
11/18/97

08/21/97
12/02/97

08/25/97
12/02/97

08/26/97
12/03/97

08/26/97

4.5-4.6 08/22/97
12/04/97

08/26/97
12/08/97

08/28/97
12/09/97

08/30/97
12/11/97

09/02/97
12/12/97

09/03/97
12/16/97

09/17/97

5.0 09/11/97
11/28/97

09/12/97
12/03/97

09/15/97
12/05/97

09/16/97
12/05/97

09/16/97
12/08/97

09/17/97
12/08/97

10/30/97

7.1 01/20/98

7.2

6.0/9.0 01/09/98 01/13/98 01/13/98 01/14/98 01/16/98

8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (01/21/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

10.0 01/20/98

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97
12/12/97

08/05/97
12/22/97

08/06/97
12/22/97

08/05/97
12/29/97

08/06/97
12/30/97

08/08/97
12/30/97

08/08/97

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98

06/18/97
08/04/97
10/06/97
11/04/97
12/09/97
01/02/98

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98

N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF
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CERES Release 2 DAAC Performance Measurements - 01/21/98

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec Block Operations
Peak

Memory
MB

Disk Storage, MB
Runs
per

MnthWall User System Input Output Input Temp Interm Arch
Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/
4.4

Cloud Retrieval/
Footprint Convolution

SGIF90
SGIF90

08/26
08/26

3140
1341

3078
1306

36.2
15.8

1931
1243

12
1

323.1 312 0
0

1167 30 36.0 744
744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit

10/30

08/08

27150

1633

26785

1548

190

29

3412

35672

4

29

224.9

40.5

247

709

0

0

0

0

253

319

.001

.001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

NAG 32bit
NAG 32bit
NAG 32bit

NAG 32bit

11/11
11/21
01/17

01/17

77816
10732

524

602

77137
3484

423

471

200
3040

75

96

17225
13820

5861

5755

4
3
9

6

25.6
2.5

107.6

108.1

1180
588

5767

5769

0
0
0

0

178
0

13

15

0
568

0

0

1
.001
.001

.001

4
1

744

744

System Total


